
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:46 PM
Run date

Time

Reviewer: Wright, Doug 24-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 342 Date: 19-May-2011 Thursday

Approved Date:

Shift Hours: 05:30 am 05:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 618

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF gantry crews came to the site at 4:00 AM. Struts crews came at 6:50 AM. Crews had to work
on the struts at 89 meters , & work on the tie back bracket , & on the saddle .

Obra , Barry , Carlos , Guo , Michael , Pablo , & Ryan had to work on the struts at 89 meters .
Crews had to adjust the splice plates , place shims where is required , drive drift pins to align the holes ,
install , & snug the permanent bolts .

Carlos & Barry had to work inside the South tower shaft on the South & West struts . Crews had to
place the washers , nuts , & snug the bolts . They started at 7:10 AM. Crews were done at 1:00 PM.

After that , crews had to work on the flanges inside the East tower shaft .

Pablo , Guo , & Ryan had to wok on the North & West struts .on the bottom flanges & webs . Crew
shad to install the bolts . They started at 7:10 AM. Crews were done at 11:30 AM.

After that , crews had to work on the top & bottom flanges on the North strut with the North tower
shaft . They started at 11:40 AM. Crews were done at 1:30 PM.

Then , Obra , Guo , & Pablo had to work on the East struts . Michael & Ryan had to work inside the
North tower shaft on the East struts .

Obra had to work on the South strut . He had to trim one of the ladder brackets 20 mm. X 80 mm.
in order to set the angle in place .

In addition to that , he had to work on the web & flanges . He started at 7:15 AM. He was done at
11:00 AM.

After that , he had to work with all crews in all areas . Struts crews were done at 5:10 PM. They
had to wrap up their tools & equipments . Crews left at 5:20 PM.

Anthony , Augie , Casey , Jacob , Kevin & Richard had to work on saddle & they had to wok on the
tie back bracket .

Casey , Augie , Jacob , & Kevin had to work on the gantry . Crews had to lower the gantry from 30
meters to the saddle elevation . They started at 4:10 AM. Crews were done at 5:30 AM.

Tony & Richard had to hook the saddle to the gantry , & release the saddle from the barge .
They were done at 7:25 AM.

After that , crews had to drill the cross beam for the tie back bracket . They started at 8:00 AM.
Crews were done at 5:00 PM.

The cross beam was flown & set in place after hours . Crews had to set it in place , drive drift pins
& install few bolts .
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Casey started to lift the saddle at 7:30 AM. The saddle was at 55 meters at 11:00 AM. It was at 100
meters at 2:00 PM. Crews had to stop at 2:00 PM. To change few wedges & take the sag of the cables out
. The saddle was at 130 meters at 5:00 PM.

Check Caltrans cables inspectors for the all activities after 5:00 PM. Gantry crews were done at
8:20 PM. They left at 8:30 PM.

Carlos had to work on the top of the grillage . He had to clean the top of the grillage using air
pressure , remove the oily spots , clean the thread on the nuts for the saddle . He started at 7:15 AM. He
was done at 3:30 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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